

Alexandrina Council Procurement Plan 2020 - 2021 (* In Date Order)

Works Type	Description	Suburb/ Town	Expected Procurement Date	Expected Procurement Type	Expected Construction or Delivery	Minimum Qualifications
GOOLWA WHARF PROJECTS	Project Management Service	GOOLWA	Quarter 1 - (Jul to Sep 2020)	3. Council Pre-Qualified Contractors	Quarter 2 - (Oct to Dec 2020)	PROFESSIONAL CONSULTANT
MAJOR PROJECTS	Goolwa Oval Sporting Precinct Redevelopment Stage 1, Design & Construct New Clubrooms	GOOLWA	Quarter 1 - (Jul to Sep 2020)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
LAND & BUILDING	Goolwa Office Solar Panel Project	GOOLWA	Quarter 1 - (Jul to Sep 2020)	2. Vendorpanel LGAP Panel Contracts	Quarter 2 - (Oct to Dec 2020)	CONTRACTORS LICENCE
LAND & BUILDING	Solar Installations – Strath Library & Depot and Goolwa Depot	STRATHALBYN AND GOOLWA	Quarter 1 - (Jul to Sep 2020)	2. Vendorpanel LGAP Panel Contracts	Quarter 3 - (Jan to Mar 2021)	CONTRACTORS LICENCE
LAND & BUILDING	Goolwa Office Energy Efficiency Project Stage 1 LED Lighting Upgrade	GOOLWA	Quarter 1 - (Jul to Sep 2020)	1. SA Tenders & Contracts	Quarter 2 - (Oct to Dec 2020)	CONTRACTORS LICENCE
LAND & BUILDING	Milang Foreshore, Public Toilet Renewal	MILANG	Quarter 1 - (Jul to Sep 2020)	1. SA Tenders & Contracts	Quarter 3 - (Jan to Mar 2021)	CONTRACTORS LICENCE
RECREATION & OPEN SPACE	Goolwa Jet Ski Recreational Facility	GOOLWA	Quarter 1 - (Jul to Sep 2020)	1. SA Tenders & Contracts	Quarter 2 - (Oct to Dec 2020)	CONTRACTORS LICENCE
RECREATION & OPEN SPACE	Port Elliot Oval Irrigation	PORT ELLIOT	Quarter 1 - (Jul to Sep 2020)	1. SA Tenders & Contracts	Quarter 2 - (Oct to Dec 2020)	QUALIFIED CONTRACTOR
RECREATION & OPEN SPACE	Power Heads Upgrade - Port Elliot Caravan Park	PORT ELLIOT	Quarter 1 - (Jul to Sep 2020)	1. SA Tenders & Contracts	Quarter 2 - (Oct to Dec 2020)	CONTRACTORS LICENCE
STORMWATER	Bradford Road, Goolwa Stormwater Infrastructure Expansion	GOOLWA	Quarter 1 - (Jul to Sep 2020)	1. SA Tenders & Contracts	Quarter 2 - (Oct to Dec 2020)	CONTRACTORS LICENCE
STORMWATER	Frencham Lane Strathalbyn Stormwater Infrastructure Expansion	STRATHALBYN	Quarter 1 - (Jul to Sep 2020)	1. SA Tenders & Contracts	Quarter 2 - (Oct to Dec 2020)	CONTRACTORS LICENCE
STORMWATER	Stormwater Renewal Program	VARIOUS	Quarter 1 - (Jul to Sep 2020)	1. SA Tenders & Contracts	Quarter 2 - (Oct to Dec 2020)	CONTRACTORS LICENCE
LAND & BUILDING	Goolwa Chart Room Development	GOOLWA	Quarter 1 - (Jul to Sep 2020)	1. SA Tenders & Contracts	Quarter 2 - (Oct to Dec 2020)	CONTRACTORS LICENCE
COMMUNITY WASTEWATER MANAGEMENT SCHEMES	Strathalbyn Lagoon and Wastewater Treatment Plant Expansion	STRATHALBYN	Quarter 1 - (Jul to Sep 2020)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
COMMUNITY WASTEWATER MANAGEMENT SCHEMES	Recycled Water Supply and Infrastructure Agreement	MOUNT COMPASS	Quarter 1 - (Jul to Sep 2020)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	OTHER
COMMUNITY WASTEWATER MANAGEMENT SCHEMES	Wastewater Treatment Plant Mixer Process Installation	MOUNT COMPASS	Quarter 1 - (Jul to Sep 2020)	2. Vendorpanel LGAP Panel Contracts	Quarter 3 - (Jan to Mar 2021)	PRE-QUALIFIED SUPPLIER
COMMUNITY WASTEWATER MANAGEMENT SCHEMES	Smart Water Project Capital Renewal	ALEXANDRINA COUNCIL	Quarter 2 - (Oct to Dec 2020)	2. Vendorpanel LGAP Panel Contracts	Quarter 4 - (Apr to Jun 2021)	PRE-QUALIFIED SUPPLIER
PLANT & EQUIPMENT	Fleet: Admin Vehicles	ALEXANDRINA COUNCIL	Quarter 2 - (Oct to Dec 2020)	2. Vendorpanel LGAP Panel Contracts	Quarter 3 - (Jan to Mar 2021)	PRE-QUALIFIED SUPPLIER
PLANT & EQUIPMENT	Fleet: Depot Vehicles	ALEXANDRINA COUNCIL	Quarter 2 - (Oct to Dec 2020)	2. Vendorpanel LGAP Panel Contracts	Quarter 3 - (Jan to Mar 2021)	PRE-QUALIFIED SUPPLIER
MAJOR PROJECTS	Strathalbyn Street Scape Parking and Traffic	STRATHALBYN	Quarter 2 - (Oct to Dec 2020)	1. SA Tenders & Contracts	Quarter 3 - (Jan to Mar 2021)	CONTRACTORS LICENCE
LAND & BUILDING	Goolwa Office Energy Efficiency Project Stage 2 Building Management System Upgrade	GOOLWA	Quarter 2 - (Oct to Dec 2020)	1. SA Tenders & Contracts	Quarter 3 - (Jan to Mar 2021)	CONTRACTORS LICENCE
LAND & BUILDING	Strathalbyn Town Hall Upgrade	STRATHALBYN	Quarter 2 - (Oct to Dec 2020)	1. SA Tenders & Contracts	Quarter 3 - (Jan to Mar 2021)	CONTRACTORS LICENCE
COMMUNITY WASTEWATER MANAGEMENT SCHEMES	Pump Station Valve Pits	ALEXANDRINA COUNCIL	Quarter 3 - (Jan to Mar 2021)	2. Vendorpanel LGAP Panel Contracts	Quarter 4 - (Apr to Jun 2021)	PRE-QUALIFIED SUPPLIER
COMMUNITY WASTEWATER MANAGEMENT SCHEMES	Rising Main Flushing Valve Installations	ALEXANDRINA COUNCIL	Quarter 3 - (Jan to Mar 2021)	2. Vendorpanel LGAP Panel Contracts	Quarter 4 - (Apr to Jun 2021)	PRE-QUALIFIED SUPPLIER
COMMUNITY WASTEWATER MANAGEMENT SCHEMES	Milnes Road Pump station Process & Control Asset Renewal	STRATHALBYN	Quarter 3 - (Jan to Mar 2021)	2. Vendorpanel LGAP Panel Contracts	Quarter 4 - (Apr to Jun 2021)	PRE-QUALIFIED SUPPLIER
COMMUNITY WASTEWATER MANAGEMENT SCHEMES	Electrical Infrastructure Safety Infrastructure Renewal	ALEXANDRINA COUNCIL	Quarter 3 - (Jan to Mar 2021)	2. Vendorpanel LGAP Panel Contracts	Quarter 4 - (Apr to Jun 2021)	PRE-QUALIFIED SUPPLIER
GOOLWA WHARF PROJECTS	Wayfinding project	GOOLWA	Quarter 3 - (Jan to Mar 2021)	1. SA Tenders & Contracts	Other	CONTRACTORS LICENCE
GOOLWA WHARF PROJECTS	Dunbar Carpark	GOOLWA	Quarter 3 - (Jan to Mar 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
GOOLWA WHARF PROJECTS	Cutting Road	GOOLWA	Quarter 3 - (Jan to Mar 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
GOOLWA WHARF PROJECTS	Amelia Park Carpark	GOOLWA	Quarter 3 - (Jan to Mar 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
PLANT & EQUIPMENT	Fleet: Major Plant	ALEXANDRINA COUNCIL	Quarter 3 - (Jan to Mar 2021)	2. Vendorpanel LGAP Panel Contracts	Quarter 3 - (Jan to Mar 2021)	PRE-QUALIFIED SUPPLIER
RECREATION & OPEN SPACE	Heinicke Av Reserve Fence	GOOLWA SOUTH	Quarter 3 - (Jan to Mar 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
RECREATION & OPEN SPACE	Admiral Tc Embankment Fence	GOOLWA	Quarter 3 - (Jan to Mar 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
RECREATION & OPEN SPACE	Roadmans Reserve Fence	MOUNT COMPASS	Quarter 3 - (Jan to Mar 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE

Alexandrina Council Procurement Plan 2020 - 2021 (* In Date Order)

Works Type	Description	Suburb/ Town	Expected Procurement Date	Expected Procurement Type	Expected Construction or Delivery	Minimum Qualifications
RECREATION & OPEN SPACE	Commodore Reserve Fence	PORT ELLIOT	Quarter 3 - (Jan to Mar 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
RECREATION & OPEN SPACE	Road 15 Port Elliot Caravan Park Fence	PORT ELLIOT	Quarter 3 - (Jan to Mar 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
RECREATION & OPEN SPACE	Bashams Beach Regional Park Fence	PORT ELLIOT	Quarter 3 - (Jan to Mar 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
RECREATION & OPEN SPACE	Barbara Street Fence	PORT ELLIOT	Quarter 3 - (Jan to Mar 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
RECREATION & OPEN SPACE	Middleton Foreshore Reserve Fence, Tongan Way & Ocean Parade Shelter	MIDDLETON	Quarter 3 - (Jan to Mar 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
RECREATION & OPEN SPACE	Middleton Foreshore Reserve Fence	MIDDLETON	Quarter 3 - (Jan to Mar 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
RECREATION & OPEN SPACE	Sixth Avenue Fence	HAYBOROUGH	Quarter 3 - (Jan to Mar 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
RECREATION & OPEN SPACE	Gordon Place Fence	GOOLWA BEACH	Quarter 3 - (Jan to Mar 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
RECREATION & OPEN SPACE	Tongan Way Fence	MIDDLETON	Quarter 3 - (Jan to Mar 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
RECREATION & OPEN SPACE	Bay Reserve Fence	CLAYTON BAY	Quarter 3 - (Jan to Mar 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
ROADS & BRIDGES	Marroo Street, Milang	MILANG	Quarter 3 - (Jan to Mar 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
ROADS & BRIDGES	Charteris Street and Young Street, Port Elliot	PORT ELLIOT	Quarter 3 - (Jan to Mar 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
SEALED ROAD	Sealed Road Reseal-Renewal Program 2020-21	ALEXANDRINA COUNCIL	Quarter 3 - (Jan to Mar 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
STORMWATER	Hero Ave, Middleton - Low Point Drainage	MIDDLETON	Quarter 3 - (Jan to Mar 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
STORMWATER	Nangkita Road - Culvert and Swale Drainage	MOUNT COMPASS	Quarter 3 - (Jan to Mar 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
KERBS & FOOTPATHS	Concrete Footpath Expansion-Renewal Program 2020-21	ALEXANDRINA COUNCIL	Quarter 3 - (Jan to Mar 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
COMMUNITY WASTEWATER MANAGEMENT SCHEMES	Integration of Coorong Quays CWMS Scheme	HINDMARSH ISLAND-GOOLWA	Other	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
COMMUNITY WASTEWATER MANAGEMENT SCHEMES	Process Analysis & Laboratory Upgrades	ALEXANDRINA COUNCIL	Quarter 4 - (Apr to Jun 2021)	2. Vendorpanel LGAP Panel Contracts	Quarter 4 - (Apr to Jun 2021)	PRE-QUALIFIED SUPPLIER
COMMUNITY WASTEWATER MANAGEMENT SCHEMES	Colman Terrace PLC Renewal	STRATHALBYN	Quarter 4 - (Apr to Jun 2021)	2. Vendorpanel LGAP Panel Contracts	Quarter 4 - (Apr to Jun 2021)	PRE-QUALIFIED SUPPLIER
LAND & BUILDING	Goolwa Works Depot - Garage	GOOLWA	Quarter 4 - (Apr to Jun 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
LAND & BUILDING	Goolwa Works Depot - Implement Shed	GOOLWA	Quarter 4 - (Apr to Jun 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
LAND & BUILDING	Strathalbyn Works Depot - Pest Plants Shed - Fit out and Fittings	STRATHALBYN	Quarter 4 - (Apr to Jun 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
LAND & BUILDING	Strathalbyn Works Depot - Materials Storage Bay - Electrical	STRATHALBYN	Quarter 4 - (Apr to Jun 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
LAND & BUILDING	Strathalbyn Oval - Poultry Shed - Fit out & Fittings	STRATHALBYN	Quarter 4 - (Apr to Jun 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
LAND & BUILDING	Port Elliot Cricket Club Rooms Renewal	PORT ELLIOT	Quarter 4 - (Apr to Jun 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
LAND & BUILDING	Milang Institute	MILANG	Quarter 4 - (Apr to Jun 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
LAND & BUILDING	Port Elliot RSL - Guide Hall	PORT ELLIOT	Quarter 4 - (Apr to Jun 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
LAND & BUILDING	Port Elliot Institute & Library	PORT ELLIOT	Quarter 4 - (Apr to Jun 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
RECREATION & OPEN SPACE	River Based Recreational Boating Facilities	ALEXANDRINA COUNCIL	Quarter 4 - (Apr to Jun 2021)	1. SA Tenders & Contracts	Quarter 4 - (Apr to Jun 2021)	CONTRACTORS LICENCE
GOOLWA WHARF PROJECTS	Goolwa Wharf Shed Refurbishment	GOOLWA	Quarter 4 - (Apr to Jun 2021)	1. SA Tenders & Contracts	Other	CONTRACTORS LICENCE
GOOLWA WHARF PROJECTS	Buildings: Goolwa Wharf	GOOLWA	Quarter 4 - (Apr to Jun 2021)	1. SA Tenders & Contracts	Other	CONTRACTORS LICENCE
GOOLWA WHARF PROJECTS	Signal Point Building Renewal	GOOLWA	Quarter 4 - (Apr to Jun 2021)	1. SA Tenders & Contracts	Other	CONTRACTORS LICENCE
GOOLWA WHARF PROJECTS	Goolwa Wharf Timber Piles and Decking Renewal	GOOLWA	Quarter 4 - (Apr to Jun 2021)	1. SA Tenders & Contracts	Other	CONTRACTORS LICENCE